SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 11:10AM

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 217 Const Calendar Day: 440 Date: 22-Nov-2010 Monday

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 06:30am  05:30 pm Break: 00:30 Over Time: 02:30
Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: 30-Jan-14 Status: Approved

Weather

Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60

Precipitation Condition Rain

Working Day If no, explain:

Diary: Dispute
General Comments
Sporadic showers and cold =
Thanh Le and David Bradd are not in today. | observed field operations throughout the day today.
W-LINE:
*Bolt up Counterweight (CW) #16. This is the 4th CW from Pier W2 going East. Tested 10% of the bolts
used to attach the CW to the OBG segment. Roberto Hernandez and Rich Garcia with Salvador as QC.
*Set up Barrier Rails on top of Lift 1W
*7W/8W welding of the South Side Panel, lower third. Huang brothers
*8W/9W welding the North and South ends of the Bottom Plate, (D). Kit Lai, Pei Wuang, and James
Zhen.
*8W/9W welding of the Top Deck , (A).
*Sporadic weld repairs
E-LINE:
*Bolt testing at CB11/9E web plates along the Top, Bottom and Exterior webs of both East and West
cells. Matt Holt and Salvador.
*Bolt installation at CB12/9E along the Top in both East and West cells, and the West exterior web.
Nathan Kaai, Steven ??, ??? Matt Holt
*7E/8E welding of the North Type 2 and Type 10 stiffeners. Jorge Lopez
*8E/9E cover pass preparation of the Bottom Plate, (D), weld. Rodger Alexander Blanco
Accrued 2.5 hours of overtime today documenting and covering the Contractor’s hours.
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